DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 1 · Governance of the Federation and Netherlands Research Portal part 1 of 2

Goal: A sustainable governance framework established for the Dutch federated research information ecosystem including parties maintaining Repository/CRIS systems, eDepot and OpenAIRE Graph.

THEME LEAD
Simone Kortekaas (KB National Library) and Maurice Vanderfeesten (SURF)

PARTNERS
SURF (community management, legal advice, project assistance)

? **Your contribution.** Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27	Y2 · 2027–28	Y3 · 2028–29	Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
1.1 Develop and secure signatures for a position paper on the shared information chain **Output:** A position paper on the importance of the Shared Information Chain is signed by stakeholders.	■				**Months 1–12 (Jun 2026 – May 2027)** During the project: review (M6) and signature (M12) of the position paper. After the project: the signature stands as the basis of the federation. OPTIONAL Have a chief open science or library director carefully review and provide feedback to the pledges of the draft position paper (https://durf-project.github.io/position-paper/) by M6 of the project. (1 hour) ESSENTIAL Have your library director or mandated person sign the position paper, before M12 in the project. (1 hour)	OUR CONTRIBUTION WHO IN OUR ORGANISATION
1.2 Establish NaMeCo (Dutch National Membership Consortium for OpenAIRE representation) **Output:** Signed federation / consortium agreement.	■				**Months 1–12 (Jun 2026 – May 2027)** During the project: becoming member of OpenAIRE and joining the NaMeCo (before M12). After the project: membership and NaMeCo meetings continue. So: both. ESSENTIAL Have your institution become member of OpenAIRE [is also part of position paper, for sustainable governance] before M12 OPTIONAL Have someone represent your institution, and take part in the Dutch OpenAIRE National Membership Consortium meetings. (4x a year, hybrid) [is also part of position paper, for sustainable governance] , before M12 ESSENTIAL Keep your OpenAIRE membership and your seat in the NaMeCo after the project ends. after the project	OUR CONTRIBUTION WHO IN OUR ORGANISATION
1.3 Draft and finalize formal agreements on roles and responsibilities between SURF, NaMeCo institutions, KB National Library, publishers, and OpenAIRE **Output:** Draft & Signed Federation Rule Book.	■				**Months 1–18 (Jun 2026 – Nov 2027)** During the project: review (M12) and signature (M18) of the Federation Rule Book. After the project: keeping to the agreed roles and responsibilities. So: both. OPTIONAL Have your NaMeCo representative carefully review and provide feedback to the draft Federation Rule Book by M12 of the project. ESSENTIAL Have your NaMeCo representative, library director or mandated person sign the Federatino Rule Book, before M18 in the project. ESSENTIAL Fulfil the roles and responsibilities your institution takes on in the Federation Rule Book ("afspraken stelsel") for the systems it maintains. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION

DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 1 · Governance of the Federation and Netherlands Research Portal part 2 of 2

Goal: A sustainable governance framework established for the Dutch federated research information ecosystem including parties maintaining Repository/CRIS systems, eDepot and OpenAIRE Graph.

THEME LEAD
Simone Kortekaas (KB National Library) and Maurice Vanderfeesten (SURF)

PARTNERS
SURF (community management, legal advice, project assistance)

Your contribution. Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27	Y2 · 2027–28	Y3 · 2028–29	Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
1.4 Define legal structure for CC0 metadata influx **Output:** Legal Guideline "metadata re-use" in CRISes, used in negotiations for future publisher deals, Scopus & Pure.	◆				OPTIONAL Have your representative in the UKB Licences workinggroup (https://ukb.nl/en/ukb-working-groups/licences/) help draft and review the legal structure for CC0 metadata, publisher-version fulltext copies in the repository/CRIS ESSENTIAL Have your representative in the UKB Licences workinggroup use the legal structure for CC0 metadata and fulltext copies in publisher negotiations.	OUR CONTRIBUTION WHO IN OUR ORGANISATION
1.5 Create a comprehensive governance framework for all project themes **Output:** Project governance framework.	▬				OPTIONAL Have your NaMeCo representative contribute to and review the governance framework covering all six themes. during the project ESSENTIAL Have your library director or mandated person endorse the governance framework. during the project	OUR CONTRIBUTION WHO IN OUR ORGANISATION
1.6 Organize annual National Symposium and General Assembly for federation members **Output:** 4 National symposia.	◆	◆	◆	◆	ESSENTIAL Have your coordinator and people who work(ed) in-kind contribution attend to the National Federation Day Symposia to celebrate our progress. ESSENTIAL Have your library director or mandated person take part in the General Assembly at the annual DURF Federation Day, to hold each other to the commitments. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION
1.7 Review and update governance framework to ensure post-project sustainability **Output:** Updated Federation Rule Book.				▬	ESSENTIAL Have your coordinator and people who work(ed) in-kind contribution attend to the National Federation Day Symposia to celebrate our progress. ESSENTIAL Take part in reviewing the governance framework towards the end of the project, so it stays sustainable beyond it. during the project ESSENTIAL Commit budget for the shared infrastructure after the project: your share of the OpenAIRE subscription licences that cover OpenAIRE's operating costs, and of the functional management of the Netherlands Research Portal. after the project	OUR CONTRIBUTION WHO IN OUR ORGANISATION

Months 6 (Nov 2026)
During the project: help draft and review the legal structure. During and after the project: use it in publisher negotiations. So: both.

Months 1–12 (Jun 2026 – May 2027)
During the project: drafting, review and endorsement of the governance framework.

Months 12–48 (May 2027 – May 2030)
During the project: four Federation Days (M12, M24, M36, M48). After the project: the annual Federation Day continues. So: both.

Months 36–48 (May 2029 – May 2030)
During the project: review of the governance framework (M36 to M48). After the project: joint funding of the shared infrastructure. So: both.

Your name

Institution and role

Roadmap

DURF home

DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 2 · Metadata Quality Improvement part 1 of 2

Goal: Repository/CRIS systems have adopted the updated metadata- and exchange-standards for high-quality research metadata that comply with international guidelines and meet national requirements.

THEME LEAD
Rutger de Jong (Leiden University)

PARTNERS
WUR (tech lead); SURF (community management, legal advice, project assistance, architect); KB (WISH)

? **Your contribution.** Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27	Y2 · 2027–28	Y3 · 2028–29	Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
2.1 Form and formalize NL Research Information Content Board through EduStandaard **Output:** 1 WISH 2.0 formalized at Edustandaard.nl.	■				**Months 1–3 (Jun 2026 – Aug 2026)** During the project: forming and formalising the Content Board. After the project: the Content Board keeps stewarding the standard. So: both.	ESSENTIAL For a legal basis document KB and DANS need to provide as background all contracts regarding metadata delivery, the WISH working group, URN:NBN, ISNI, ORCID, Narcis and e-depot. OPTIONAL A new contract/letter of intent has to be setup for delivering metadata according to the new application profiles around the Netherlands Research Portal. ESSENTIAL All UKB partnershave to sign the new contract/letter of intent to adhere to the new standards. Non UKB-partners may sign the new contract. ESSENTIAL DANS/WISH has to approve the new standard as follow-up to the current NL_DIDL agreements on Edustandaard ESSENTIAL Delegate a representative to the NL Research Information Content Board (EduStandaard.nl) that stewards the shared metadata standard. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION
2.2 Develop updated metadata application profile; translating current NL-DIDL-MODS requirements to OpenAIRE CERIF and DC guidelines **Output:** 1 oai_cerif_openaire_NL and 1 oai_dc_openaire_NL application profile published at Edustandaard.nl.		■			**Months 3–12 (Aug 2026 – May 2027)** During the project: developing the application profile (M3 to M12).	OPTIONAL Contribute to reviewing, elaborating and clarifying the new proposed application profile. Estimated time cost is 3-4 half days and homework for about 48 hours.	OUR CONTRIBUTION WHO IN OUR ORGANISATION
2.3 Support repositories, CRIS systems, and KB eDepot in adopting the updated profile **Output:** 16 CRIS systems & 31 institutional repositories adopted the new application profile.			■		**Months 12–18 (May 2027 – Nov 2027)** During the project: adopting the new profile and registering for harvesting. After the project: staying harvestable. So: both.	OPTIONAL Setting up a best practice others can implement for your own system (needed for at least Pure, Dspace and possibly Dataverse). This may involve writing a manual, connecting with the vendor and giving a small workshop. Expected work load 70 hours. ESSENTIAL Implementing the new application profile locally. Time needed depends on the type of system and available best practices. ESSENTIAL Make your repository or CRIS available for harvesting and quality enrichment by the OpenAIRE Graph (registered and validated in OpenAIRE PROVIDE). during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION

DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 2 · Metadata Quality Improvement part 2 of 2

Goal: Repository/CRIS systems have adopted the updated metadata- and exchange-standards for high-quality research metadata that comply with international guidelines and meet national requirements.

THEME LEAD
Rutger de Jong (Leiden University)

PARTNERS
WUR (tech lead); SURF (community management, legal advice, project assistance, architect); KB (WISH)

? **Your contribution.** Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27	Y2 · 2027–28	Y3 · 2028–29	Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
2.4 Monitor compliance with the new standard and share implementation best practices **Output:** 1 OAI Compliancy Validator. · 1 Compliancy health CRIS/Repo Dashboard: chart with validation results per repo over time. · 4 WISH 2.0 best practice workshops.	▬	▬	▬	▬	**Months 12–48 (May 2027 – May 2030)** During the project: monitoring and local improvements. After the project: keeping the records compliant. So: both. OPTIONAL Reviewing proposed monitoring/validation service and discussing how to provide actionable results for the community. Three meetings and homework totalling 32hours. OPTIONAL Writing down best practices for solving issues found while monitoring. 16 hours expected per case. Results will be hosted and presented at suitable locations such as the DURF federation day, WISH for repository/CRIS managers, and for increasing visibility at the Barcelona signatories meeting and RINN. OPTIONAL Attending a workshop on best practices. Approximately 4 hours. ESSENTIAL Making local improvements based on the monitoring as far as possible. This may involve data issues as well as incomplete implementation of the application profile. ESSENTIAL Keep your records compliant with the application profile after the project, using the monitoring results. after the project	OUR CONTRIBUTION WHO IN OUR ORGANISATION
2.5 Develop proof of concept for enriching local metadata with the OpenAIRE data broker **Output:** 15 CRIS/repo managers attend training on the OpenAIRE broker feed to ingest enriched metadata in CRIS/repo. · Evaluation report on feedback quality.	▬	▬			**Months 12–24 (May 2027 – May 2028)** During the project: the proof of concept and its evaluation (M12 to M24). OPTIONAL Exploring the possibilities for adding metadata enrichments to the chosen CRIS and how this influences the local validation workflow. This mechanism and workflow are independent of the enrichment procedure and may also be used for adding fulltext, improving coverage (via publication routers) or using other enrichment services such as OpenAlex. Estimated time needed 72 hours. OPTIONAL Reviewing suggested data improvements from OpenAIRE broker. For this it is necessary to indicate which information is really relevant and to check for likeliness of it being correct (in collaboration with the technical staff). Three meetings and homework totalling 48 hours. OPTIONAL Implementing such a workflows with data from OpenAIRE Broker. This is on top of the previous exploration and will take setup time needed, and may decrease or increase the time spend in the CRIS validation workflow itself. Setup time is likely to be around 72 hours. ESSENTIAL Share the evaluation of your Broker test with OpenAIRE, so it can improve its enrichment algorithms. during the project	OUR CONTRIBUTION WHO IN OUR ORGANISATION
2.6 Monitor usage of core entity PIDs (ROR, ORCiD, DOI) and promote local implementation **Output:** 1 PID health CRIS/Repo Dashboard: chart with ROR, ORCiD and DOI presence in records per repo over time.	▬	▬	▬	▬	**Months 12–48 (May 2027 – May 2030)** During the project: monitoring and improving PID completeness. After the project: keeping the identifiers complete and exposed. So: both. OPTIONAL Help create communication materials for improving coverage with PIDS such as ORCID for researchers and lobbying for funding/implementation of local pids (handle/doi/ROR) if not yet available. 24 hours ESSENTIAL Monitor and improve the completeness of ROR, ORCID and DOI in your records, and to include these identifiers in what you expose for harvesting. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION
2.7 Launch download statistics sharing pilot on OpenAIRE **Output:** 2 CRIS/repos enabled for OpenAIRE Usage Counts.	▬				**Months 12–18 (May 2027 – Nov 2027)** During the project: the statistics pilot (M12 to M18). After the project: keeping the statistics connection running is optional. So: mostly during. OPTIONAL Developing a plugin for statistics sharing with OpenAIRE of non-Dspace repositories. Time approximately 48 hours. OPTIONAL Implementing statistics connection with OpenAIRE (for Dspace or once plugin has been developed). Approximately 16-24 hours.	OUR CONTRIBUTION WHO IN OUR ORGANISATION

DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 3 · Full Text Capture

Goal: Comprehensive full-text availability in Dutch repository/CRIS systems for enhancing primarily preservation, and secondary text-mining, AI-usage and Taverne-mechanisms.

THEME LEAD
Pascal Braak (University of Amsterdam)

PARTNERS
WUR (tech lead); SURF (community management, legal advice, project assistance)

? **Your contribution.** Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27	Y2 · 2027–28	Y3 · 2028–29	Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
3.1 Establish baseline metrics and reporting system for full-text uptake **Output:** 1 Digital sovereignty health CRIS/Repo Dashboard: chart with ratio of metadata records containing a link to a file (PDF) on the institutional domain, per repo over time.	▬				**ESSENTIAL** Help define the scope of records to add the full text **ESSENTIAL** Data delivery (all insitutions) **OPTIONAL** Feedback on development of the monitor **ESSENTIAL** Agree, together with the other UBs, on the financial business case for adding full texts to the back-log within the agreed scope. **during the project**	OUR CONTRIBUTION WHO IN OUR ORGANISATION
3.2 Create inventory of existing tools and methods for full-text capture **Output:** 1 advisory report with an inventory of existing tools and methods for full-text capture, by desk research & interviews with WISH, the PURE user group and OA Switchboard.	▬				**OPTIONAL** Attent online meetings ca. 1 - 1,5 h time (all institutions), documentation on used method (all institutions)	OUR CONTRIBUTION WHO IN OUR ORGANISATION
3.3 Develop and pilot a local full-text capture service with shareable code and practices **Output:** 1 selected full-text capture method made available for other repos. · 1 documentation set for others to implement.		▬			**OPTIONAL** Volunteer to pilot selected capture methods, assistance of CRIS managers to write documentation **OPTIONAL** Have your copyright or legal expert take part in jointly addressing the legal aspects of capturing and sharing full texts: copyright, licences, conditions for AI use, Taverne and the terms of publisher agreements. **during the project**	OUR CONTRIBUTION WHO IN OUR ORGANISATION
3.4 Implement ecosystem-wide improvements to increase full-text availability **Output:** 2 workshops for CRIS/repo managers to implement the selected method.			▬	▬	**ESSENTIAL** Ad full texts withn the scope **ESSENTIAL** Include in your read and publish deals the delivery of rich metadata and a copy of the full text, preferably through a national router or switchboard using a standard protocol such as SWORD. **during and after**	OUR CONTRIBUTION WHO IN OUR ORGANISATION

Months 1–6 (Jun 2026 – Nov 2026)
During the project: baseline, scope and business case (M1 to M6).

Months 1–12 (Jun 2026 – May 2027)
During the project: the inventory (M1 to M12).

Months 12–24 (May 2027 – May 2028)
During the project: pilot, documentation and legal groundwork (M12 to M24).

Months 24–48 (May 2028 – May 2030)
During the project: adding full texts within the scope (M24 to M48). After the project: full texts for new records keep arriving through the publisher deals. So: both.

DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 4 · KB National Library e-Depot Archiving

Goal: Comprehensive preservation achieved of Dutch scientific output in the KB e-Depot.

THEME LEAD
Ingeborg Verheul (KB National Library)

PARTNERS
WUR (tech lead); SURF (legal)

? **Your contribution.** Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27	Y2 · 2027–28	Y3 · 2028–29	Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
4.1 Implement pull mechanism for metadata and full-text publications, partly via OpenAIRE **Output:** 1 added usage term in provide.openaire; full-text download for archiving by the KB e-Depot. · 1 weekly metadata + full-text harvest package of 13 CRISes and 31 institutional repositories.	▬				OPTIONAL Attend meetings to define the delivery method and route of open and closed access papers to the edepot	OUR CONTRIBUTION WHO IN OUR ORGANISATION
4.2 Archive and back up all Dutch CRIS and repository content at KB National Library e-Depot **Output:** 3.2 million records and full text safely stored in the KB e-Depot.	▬	▬	▬	▬	ESSENTIAL Implement the delivery method ESSENTIAL · KB Preserve and resolve the metadata and full texts that the UBs deliver. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION
4.3 Establish monitoring system for preservation status of publications and metadata **Output:** 1 Backup health CRIS/Repo Dashboard: chart with ratio of PDFs in the e-Depot vs in the repository, per repo over time.		▬	▬		OPTIONAL Provide feedback on the monitor dashboard	OUR CONTRIBUTION WHO IN OUR ORGANISATION
4.4 Update and maintain URN:NBN resolver functionality **Output:** URN:NBN resolver.	▬				ESSENTIAL Add URN:NBN in metadata records ESSENTIAL · KB Assign a URN:NBN to each preserved publication and keep it resolving to the current, preserved location. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION

Months 3–12 (Aug 2026 – May 2027)
During the project: defining and building the delivery method (M3 to M12).

Months 12–48 (May 2027 – May 2030)
During the project: first delivery and archiving. After the project: regular delivery and preservation continue. So: both.

Months 12–38 (May 2027 – Jul 2029)
During the project: the preservation monitor (M12 to M38).

Months 12–18 (May 2027 – Nov 2027)
During the project: adding URN:NBN to the records. After the project: keeping URN:NBN in new records and resolving. So: both.

DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 5 · Metadata Distribution & Discovery Optimization

Goal: Increase the visibility of Dutch research content in major international indexes.

THEME LEAD
Rutger de Jong (Leiden University)

PARTNERS
WUR (tech lead)

Your contribution. Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27 / Y2 · 2027–28 / Y3 · 2028–29 / Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
5.1 Develop mappings and best practices for major indexes to improve Dutch research visibility **Output:** 1 guideline for adding repository content to OpenAlex, WorldCat and Google Scholar.	**Months 1–12 (Jun 2026 – May 2027)** During the project: mappings and best practices (M1 to M12). After the project: implementing new standards as they come. So: both.	OPTIONAL Brainstorming and ranking the outlets/dissemination formats that are most important to target specifically (for example OpenAlex, CORE and Wikidata). At most three meetings totalling 16 hours. OPTIONAL Developing a mapping towards the new standards and writing a best practice for implementation as also developed for the Dutch application profile. This will take around 24 hours per standard. ESSENTIAL Willingness to implement new standards. The amount of time needed is standard and system dependent. OPTIONAL Share and teach your tools and methods for discoverability with the other institutions, for example at the DURF Federation Day. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION
5.2 Implement DOI-minting capabilities for grey literature in DURF repositories **Output:** 13 CRISes + 31 repositories have minted a DOI for records that did not have a DOI but do have a PDF attached locally.	**Months 6–18 (Nov 2026 – Nov 2027)** During the project: DOI minting for grey literature (M6 to M18). After the project: minting continues locally.	OPTIONAL Help writing and reviewing a whitepaper with: information on advantages of having a DOI for unique content, implementation basics and best practices. Approximately 16 hours. ESSENTIAL Willingness to implement for repositories that do not yet mint DOI.	OUR CONTRIBUTION WHO IN OUR ORGANISATION
5.3 Create monitoring system for tracking DURF content visibility across major indexes **Output:** 1 Discoverability health CRIS/Repo Dashboard: chart indicating implementation of the Google Scholar index guidelines, per repo over time.	**Months 12–18 (May 2027 – Nov 2027)** During the project: the discoverability monitor (M12 to M18).	OPTIONAL Reviewing and giving input for the design of the discoverability monitor and helping it create actionable reports. Three or four meetings and homework totalling no more than 20 hours. OPTIONAL Willing participants for best practices to be presented. Datacombing and implementing changes as forerunner, approximately 8-16 hours.	OUR CONTRIBUTION WHO IN OUR ORGANISATION

DURF FEDERATION DAY · 18 NOVEMBER 2026 · THEME CAROUSEL

Theme 6 · NL Research Portal Update

Goal: Deliver a fully-functional, user-centered Netherlands Research Portal that serves as the primary discovery point for Dutch research outputs.

THEME LEAD
Vacant: the DURF project team answers for now

PARTNERS
None listed yet

? **Your contribution.** Which in-kind contribution could your institution make, to which activity, and who in your organisation could do it? Write it in the column on the right.

ACTIVITY AND OUTPUT	Y1 · 2026–27 / Y2 · 2027–28 / Y3 · 2028–29 / Y4 · 2029–30	WHAT WE ASK FROM INSTITUTIONS	YOUR ANSWER
6.1 Establish Netherlands Research Portal Steering Committee with rotating NaMeCo membership **Output:** NL Portal steering committee.	**Months 1–25 (Jun 2026 – Jun 2028)** During the project: the Portal Steering Committee (from M1, refreshed M25). After the project: shared editorial care and functional management. So: both.	OPTIONAL Join the Portal committee ESSENTIAL Take a share in the editorial care and functional management of the Netherlands Research Portal, in kind or financially. during and after	OUR CONTRIBUTION WHO IN OUR ORGANISATION
6.2 Conduct regular stakeholder needs assessments **Output:** Customer value report on Portal needs / business cases.	**Months 6–42 (Nov 2026 – Nov 2029)** During the project: needs assessments every 12 months. After the project: input for new functionality continues. So: both.	OPTIONAL Provide feedback on the portal to the portal committee	OUR CONTRIBUTION WHO IN OUR ORGANISATION
6.3 Create development roadmaps aligned with OpenAIRE Connect and project themes **Output:** Development roadmap.	**Months 9–45 (Feb 2027 – Feb 2030)** During the project: development roadmaps with OpenAIRE.	ESSENTIAL Join the OpenAIRE Connect working group, to influence the roadmap.	OUR CONTRIBUTION WHO IN OUR ORGANISATION
6.4 Release quarterly portal updates with major versions annually **Output:** 4 releases of the portal.	**Months 12–48 (May 2027 – May 2030)** During the project: testing releases and sharing your output. After the project: keeping your output up to date and contributing to hosting costs. So: both.	OPTIONAL Test beta releases of the portal ESSENTIAL Share your curated research output with the Netherlands Research Portal and keep it up to date. during and after ESSENTIAL Contribute to the costs of the technical hosting and maintenance of the portal by OpenAIRE after the project. after the project	OUR CONTRIBUTION WHO IN OUR ORGANISATION
6.5 Enable SSO to OpenAIRE services PROVIDE, CONNECT and MONITOR with SURFconext **Output:** 80 institutions can log in with their SURFconext account.	**Month 9 (Feb 2027)** During the project: enabling SSO (M9). After the project: SSO stays on.	ESSENTIAL Enable insitutional SSO for OpenAIRE services (Provide, Connect, Monitor,Broker, Graph), via SURFconext dashboard, for smooth EOSC experience.	OUR CONTRIBUTION WHO IN OUR ORGANISATION